

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

MI – Medak District – Construction of check dam across Haldi River near Masaipet Village, Yeldurthy Mandal, Medak District – Revised administrative approval for Rs. 345.62 lakh – Accorded – Orders – Issued

=====

IRRIGATION & CAD (MIT) DEPARTMENT

G.O.Rt.no. 36

Dated: 9.1.2013.

Read the following:-

1. G.O.Rt. no. 41, I & CAD (MI-II) Dept., dated .17.1.2011.
2. From the Chief Engineer, Minor Irrigation (T), Hyderabad, Lr. No. DCE II/OT1/AE(R)/MDK/CD / Masaipet/2012, dated 13.10.2012

@@@

ORDER:

In the G.O. 1st read above, orders were issued according administrative approval for Rs. 295.00 lakh for the work ”Construction of check dam across Haldi River near Masaipet Village , Yeldurthy Mandal, Medak District”

2. In the letter 2nd read above, the Chief Engineer, Minor Irrigation (T), Hyderabad, has stated that Govt., have accorded administrative approval for Rs.295.00 Lakh for the above work vide G.O.Rt. no. 41, I & CAD (MI-II) Dept., dated .17.1.2011. The work was entrusted to M/S SS Cons., Hyderabad @ (-) 9.99% less than the ECV., vide SE’s LS A.B. No.06/2011-12, dt.20.6.2011. During the execution of the work, the Superintending Engineer, Sangareddy has inspected the site and proposed deviations in excavation and refilling of COT for a length of 45m on either side of abutments. Further, he has stated that Mastic pad in longitudinal, transverse contraction joints, excavation of O.R. upto apron level, Repairs to approach road, 60 m long training bund at L/S and R/S of check Dam with revetment are also proposed. The CE, MI has approved workslip for Rs.329,50 Lakh at (+)12.842% excess over sanction vide Proc no.DCEII/OT1/AE(R)/MDK/CD/ Masaipet/ 2011, dt.6.3.12. The work is completed in all respects. Further, he has stated that as per G.O. Ms no.94, TR&B Dept., dated.16.4.2008 and G.O. Ms No.1, Finance (W&P-F7) Dept., dated. 25.2.2012 ‘Price Adjustment clause’ was incorporated in agreement para 14.6.3. The agency has represented for payment of ‘Price Adjustment of Cement & Steel’ as per agreement clause. The Superintending Engineer, Irrigation Circle, Sangareddy has worked out the eligible amount towards ‘Price adjustment of Cement & Steel’ as per G.O.Ms no.94, TR&B (RI) Dept., dated 16.4.2008. Due to inclusion of ‘Price Adjustment of Cement and Steel’ total cost of the work exceeded for sanction powers. Hence, the Chief Engineer, Minor Irrigation (T) has requested to accord revised administrative approval for the subject work.

3. Government, after careful examination of the matter, hereby accord revised administrative approval for Rs. 345.62 lakh (Rupees three hundred forty five lakh and sixty two thousand only) for the work ”Construction of check dam across Haldi River near Masaipet Village , Yeldurthy Mandal, Medak ” subject to ensuring correctness of application and calculation of Price Adjustment as per the orders in vogue.

4. The expenditure sanctioned at para 3 above, shall be debitabale to the Head of Account “4702 COL on MI – MH 101 SW – GH 11 – NSP – SH 12 Construction and Restoration of MI Sources – 530 Major Works – 531 OE”.

p.t.o.

-2-

5. This order issues with the concurrence of Finance (Expr.PW) Deptt., vide their U.O.no. 31849/1053/A1/Expr.PW/12, dated 15.12.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

AJOYENDRA PYAL
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer, Minor Irrigation (T), Hyderabad.

The District Collector, Medak at Sangareddy.

Copy to:

The Accountant General, A.P. Hyderabad.

The Director of Works Accounts, M.J. Road, Hyderabad.

The OSD to M (MI, APSIDC, LI, WALAMTARI & GWD)

The PS to Spl. C.S to Government (Irrigation)

The PS to Special Secretary to Govt, I & CAD Dept.

SF/SC

// FORWARDED : BY ORDER //

SECTION OFFICER